



CENTRAL MINNESOTA CHRISTIAN SCHOOL STRATEGIC PLAN FOR IMPROVEMENT

OBJECTIVE 4 Central Minnesota Christian School will develop a one-to-one technology program for students.

STRATEGY 1: Technology Committee Proposal

	TIMELINE	RESPONSIBILITY	PROGRESS REPORT
(Action Step 1): Send team to Tennessee to investigate one-to-one program. (iPad and / or laptop)	June 2011	Technology Team	
(Action Step 2): Report to technology committee.	July 2011	Technology Team	
(Action Step 3): Write and present report to the Board.	July 2011	Technology Committee	

STRATEGY 2: Student Pilot Program (Ipad and Laptop)

	TIMELINE	RESPONSIBILITY	PROGRESS REPORT
(Action Step 1): Select four students to participate in trial.	August 2011-December 2011	Technology Coordinator / Administration	
(Action Step 2): Evaluate pilot program	August 2011-December 2011	Technology Coordinator / Administration	
(Action Step 3): Report results of study to Education Committee	January 2012	Technology Coordinator / Administration	

STRATEGY 3: Seek Board Approval for One-to-one program

	TIMELINE	RESPONSIBILITY	PROGRESS REPORT
(Action Step 1): Report findings of technology committee and education committee to Board.	February 2012	Technology Coordinator / Administration	
(Action Step 2): Ask for Board approval.	February 2012	Technology Coordinator / Administration	

STRATEGY 4: Solicit Funding

(Action Step 1): Parents Club - Host and Hostess Dessert Night	April 2012	Administration	
(Action Step 2): MISF STEM Grant	March 2012	Technology Coordinator / Administration	

CENTRAL MINNESOTA CHRISTIAN SCHOOL STRATEGIC PLAN FOR IMPROVEMENT Objective 4 Cont'd

	(Action Step 3): Explore making one-to-one part of building campaign.	March 2012	Technology Coordinator / Administration	
STRATEGY 5: Implement One-to-One Program (per approval of strategy 3)				
		TIMELINE	RESPONSIBILITY	PROGRESS REPORT
	(Action Step 1): Distribute laptops to staff	May 2012	Technology Coordinator / Administration	
	(Action Step 2): Provide training for staff	June 2012	Technology Coordinator / Administration	
	(Action Step 3): Distribute laptops to students	August 2012	Technology Coordinator / Administration	
	(Action Step 4): One-to-one bootcamp	August 2012	Technology Coordinator / Administration	